DOCKET SUPPORTING INFORMATION DATE:
00341 CITY OF SAN DIEGO 10/
EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION May 10, 2007 /10

SUBJECT: Asphalt Overlay Group 11, FY 07 — Additional Funding for Contract Change Order #1

GENERAL CONTRACT INFORMATION

Recommended Contractor:  SRM Contracting and Paving, Inc.

Amount of this Action: $ 1,868,995.00

Original Contract: $ 3,910,540.00

Cumulative: $ 5,779,535.00

Funding Source: City of San Diego

SUBCONTRACTOR PARTICIPATION This Action Cumulative

Pavement Recycling Systems (Other) $ 465,000.00 | 24.87 % $ 930,000.00 16.09% |

Statewide Stripes, Inc. (Male Hispanic/DBE) $ 119,969.00 6.41% $ 239,938.00 4.15%

HMS Construction (Other) $ 9500000 5.08% $ 190,000.00 3.28%

Hammer Construction (Other) $ 203,500.00 10.88% § 407,000.00 7.04%

., Total Certified Participation $ 119,969.00 6.41% $ 239,938.00 4.15%
—Total Other Participation $ 763.500.00 40.85% $1.527.000.00  26.42%

Total Participation " § 883,469.00 47.26% $1,766.,938.00 30.57%

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE
Equal Opportunity: Required

SRM Contracting and Paving has submitted a Work Force Report for their San Diego county employees dated
April 30, 2007 indicating less than 15 employees in the Administrative Work Force and 55 employees in the
Trade Work Force. The Administrative Work Force is exempt from analy51s and the Trade Work Force reflects
under representations in the following categories:

- Blacks in Misc. Coastruction Equipment Operators
Hispanics in Construction Laborers
Females in Misc. Construction Equipment Operators

Staff has requested contractor to submit an EQ Plan which describes equal employment policies and practices
including reasonable goals and timetables that are expected to remedy the identified under representations.

ADDITIONAL COMMENTS
The Work Force Analysis is attached.
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Fila: Admin WOFQ 2000

City of San Diego/Equal Opportunity Contracting

Date WOFQ Submitted: 413012007 Goals reflect statistical labor force 0 K FO NA S RE O T
Input by: SH [lavaitabinty for the toltowing: 2000 CLFA FOR
San Diego, CA Company: SRM Contracting & Paving - Superior Ready Mix Concrete

I. TOTAL WORK FORCE:

CLFA Black CLFA Asian CLFA Filiping, White

Goals M F Goals M Goals M F M
Mgnit & Financia! TR K2 L N * i 6,2%u0 | Bkt 6.2% % RS B, 0.
Professional 4.0% 0 0 Q 0 0
A&E, Science, Computer C28%.n] b F O 0 "4 ~ o R R T
Technical B86% 0 [ 17.2% 0 0 [} 0
Sales ae% .| 2 05| o ”,Z # fé ﬁqa‘i‘g* ‘f“'-:":. e o . ;0 0
Administrative Support 7.0% 0 0 - ; 6;5%)“ § [} 0 0 0
Services ~55% ] o008 o™ | PEE RS e 0. “ o’ 0
Crafts 4.5% V] 0 0 0 0 0 ]
Onerative Workers 4.3% 0 ] ol 0 0 0 6.
T artation 8.1% 0 2 0 0 0 0 ] ¢}
Lav..drs aawSc 0 T 00 RIS | o | TR 0YEE ] .0 ;0 0 [

TCTAL T = i1 o ]

HOW TD READ TOTAL WORK FORCE SECTION:

The information blecks in Section 1 (Total Work Forge)
idenliy the absclute number of the firm’s amployees.
Each employee is lisied in their respective ethnic/gender
and employment calegory. The percentages listed under
the heading of “CLFA Gaals™ are the County Labar Force
Availabilily goals for each employmeni and ethnic/gender
calegory.

Il EMPLOYMENT ANALYSIS

Version 03/28/2005

Mgmt & Financial
Professional

A&E, Science, Computer
Technical

Sales

Administrative Support
Services

Crafts

Operative Waorkers
Transportation
Laborers

TOTAL

TOTAL EMPLOYEES Femaie
ALL M F §pa|s”,
ECE TG

59.5%

HOW TO READ EMPLOYMENT ANALYSIS SECTION:

The percentages listed in the goals column are ca\cu'\aled
by mulliplying the CLFA goals by the number of
employees in thal job category. The number in that
column represents the percenlage of each prolected
graup that should be employed by the firm 10 meat the
CLFA goal. A negative number will be shown in the
discrepancy column for each undemrepresented goal of at
least 1.00 position. -

This firm has fewer than 15 employees and is, therefore, exempt from the employment category goals.

CLFA 2000



0 G O "i 4 5 Y File: Trade WOFD 2000 City of San Diego / Equal Opportunity Contracting
-

Data: oArOIOT
Input by SH CLFA Data refmct stabacal laior torce svedsblity for Consaructon Trede Emgiosment S Cgo, GA
Company: SRM Contracting and Paving - Superior Ready Mix Concrete
. TOTAL CRAFTS & TRADE WORK FORCE: San Diego, CA County Labor Force Availability Goals
CLFA
£
Brick; Block or Stone M2sons,_ et l:
Carpo .
Clrpa 5ot & Tile Inatakiiers & Finlshers 0
Ehd:t:hm. oy e
_Elavator instellers and Repairars D 0.
Flm—Lim SupoMurdM-wr- N o o} 208 2. oo
Glazisrs 18% [ 0 | 0 0. |.0o% 0
'Helpers, Construction Trades ;. . e el o) w0 o oe® = 0
Milbwrights 6% 0 e [oo% 1 o
‘Miec, Const' Equipment Operators,___o oI5 A% m RO LEN BEX e S
Painters, Construction & Maintenanca 3.0% [+ 5 [
‘Plpeisyars, Plumbers, Pipe & Steam Fittars o[z, 4.0% 5 | 1.0 [} b}
lenrors 2nd Stucco Masons 5.4% o o _ o
Rooferens 2 o BT o a 1R B0 | 0L [N 0
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‘Shest Matal Workera.. Ie% T 07 Fo. s 0% PRI N30 X
Structural Metal Fabiricators & | Flthrl 0.0%_ [+ [ 0 0 L
Walding, Soldaring & Brazing Workers 2. w | .. d:0% B o0 1% G T e g | T
Workars, Extractive Cralts, Miners 2.8% [} o Lo 0
TOTAL 21 o] o] o T o]
How to Read Totsl Work Force Section: How to Read Construction Crafts
Brick, Block of Stone Masons - xii-t, Voo & Trade Work Force Analysis:
The information blocka i Section 1 Carpanters
(Fotal Work Force) identfy the "Carpet, Floof & Tile Instalilers & Finishers . The percentages listed in the goats
absalute rumber of the firm's employses. Camant Masons, Concrete Finlshers column are calcutated by muttiptying the
Ench employea i listed in their respective ‘Construction Laborers, - 3o e g S CLFA data by the number of smployoes
ethnicigendar and employment category. Drywall Inatallers, Cllllng Tlla Inmllnrl in that job category. The number in that
The percentagss listed under the heading [T N s S e PR P Y 2T el ilT IR [P T cotumn represents the percentage of
CLFA Data are tha County Laber Farce tor [nstatiers and Re RlPlI% - ' sach pretected graup that should be
Availability (CLFA) data for each Supatvisora/Managers ,......_d..__‘......_ i aemployed by the firm 1o meat the CLFA
employment and sthnic/gender category. Glaziers data. A megative number wil be shewn in
Helpers, Construction Trades % - e A ] the discrepancy column for each
Millwrights underrepresaented goal of at least
Minc. Const, Eqrpment O i A B | 1.00 positon
Paliiters, Construction & Malntenancs
‘Blpelayers; Plumbers, Pipe & Steam Fittera = (. |
Plullnn and Stucco Masons
Rochers’_ & s, NS IR W
Security Guardl & Surveillance Officers
‘Sheot Metal Worksre oz nomes sl 2372 &%
Structural Metat Fabricators & Fitters
“Walding, Soldering & Brazing Workorm -, . = &
Workers, Extractive Crafts, Minars
Totar [ 55 T 55 ] ¢ |
iIl. CONSTRUCTION CRAFTS & TRADE WORK FORCE ANALYSIS: -
Blach Fili
Ooals | Actum |Dmorepand] Ooel | Al
{Brick Block or Storw M T (20,0050 0.0 W0.00 ZEi0L,
o 000 0 am | a6 ) 0 X i 000 G 000
Carpel, Fivor & Tl installiars & Finishers ., 5 . ot 0005 0., 000, | GO0_40___ 600_;|:000__-:0x.; 000 0 T000 02000 | _0.00% 1705z 0.00.4]
FO.mam Masons, Concrats Finishers 0.00 1] 0.00 .00 0 0.00 0.00 0 0.00 000 0 .00 0.00 G 0 D0
"COIBIUCHON LEBOTATS koo At o e iapi it 0.5 oot 2o 20 ai [ B8 a8 (1430|5020 T 00 IR 618 2 0 i WAL | L0205 U L WA
rywa!l Inmll-r- Galling Tile Instafiers 0,00 ) 0.00 0.00 1] 0.00 900 ) 0.00 000 0 0.00 0.00 G .00 000
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:Firet-Line Supervisors/Mznagers e 00007y 000§ =000 O 0,003 | 2000 et O % 0,00 5 - B.00 o0 0 EE7 0,00 | 000 T 05 0,00 | = 000 0.7 D001
Glaziars 0.00 1] 0.00 0.00 [ 0.00 0.00 1) 0.0¢ 0.00 0 000 | 000 O 0.00 000 0 0.90
‘Helpers; Cotatruction Trades 4= = s a0 0 ix0.00__ | 000, 0. _i000% I 000 .20 4000, |-.000. ‘o_..mooo 2l 00058 0 g 000 [ 0.005850 ., 0 000
Millwrights 0.00 0 0.00 0.00 Y 0.00 0.00 0 G.00 0.00 0 0.00 0.00 0 0.00 0.00 0 0.00
‘Misc. Conwt, Equl [ OT8 . i | BB o (V6B)  STEB .. 4. 8320 1T 000 G 0. NA | ROBZ 2B MR | 000 i O, PR NIAL. | o125 il {125}
Pzinters, Construction & Maintenance 000 1] 0.00 | 000 4] 0.00 0.00 0 0.00 0,00 ] 000 | 000 1] 0.00 0.00 0 0.00
Pipelayors, Plirnbers, Pipe & Steam FIRare. - oo b7 oo |250.00 b ot 0 eg s 0.00 o |5 0005 0 iy 000, 5 0.00 5 e, Dok 5s 00032 |1 0007100yl 0,00 . oua,mo TED.00 5 | 4 0,00 5 0 a2 0.00
Plutg’_r:n and Stucco Mauom __q_{_)_q'_ 0 0.00 r 0.00 - o O,ng 0.00 Q 0-00_“. Q.00 0 0.00 0 0.00 0.00 0 0.00 v
o T W ads D PN o | 000 TR 0,005 | S 000 ;w0 G00ERT D00 0 0007|000 207 0,00, _nmz_;;o_';_,n.uo_, 000, D deer 0.00 03

 Guards & Survalllance Officers 2.00 Q 0.00__|_0.00 0 0.00 0.00 L) .00 0.00 0 0.00 0.00 [} 0.00 0.00 Q 0.00

Secu

'Shest Matal Workers. & R f8 8 o ¥ & T0 0 T 10001 0_ 22000, | 000" 0. . 000z 1i000, . 0% L0000 | 0.00% 0 5000 [ 000550 om a[2, mmouooow
Structural Metsl Fabricstors & & Fittars [+ 004 D 00 0 0.00 . _0.00 Q 0.00 0.00 o}

\Wakding, Soldering & Brazing Workers .. oo o0 ooo,g%ow 0007 | T000 0 000 X R N 7,007 umo oo Y

Workers, Extractiva Crafts, Miners 0.00 Q 0‘00 0.00 0 0.00 0.00 0 0.00 0.00 0 .00

Goals are set by job categories for each protected group. An under representatlon is indicated by a negative number,.
Vershoh 03/28/2005 but If the DISCREPANCY i5 less than - 1.00 position, a N/A will be displayed 1o show there is no under representation. 2000 CLFA DATA
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CITY OF SAN DIEGO

REQUEST FOR COUNCIL ACTION

1. CERTIFICATE NUMBE
(FOR AUDITOR'S USE

7/ 0

TO:

CITY ATTORNEY

2. FROM (CRIGINATING DEPARTMENT):

General Services Department

May 2, 2007

700K LA

4. SUBJECT:

Asphalt Overlay Group Il

FY 07, additional funding for Contract Change Order # |

5, PRIMARY CONTACT {(NAME, PHONE, & MAIL STA.)

Mary Wotford x77515, MS 44

%. SECONDARY CONTACT (NAME, PHONE, & MAIL §TA.}
Moharmad Sammak.x77540, MS 44

7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED

[

8.COMPLETE FOR ACCOUNTING PURPOSES

9. ADDITIONAL INFORMATION / ESTIMATED COST:

11. PREPARATION OF:

[

(] RESOLUTION(S)

{J ORDINANCE(S)

[0 AGREEMENT(S)

1. Authorizing the Auditor and Comptroller to expend an additiona! §1,897.005 for Contract Change Order # 1 and related costs from
CIP 39-001.0, Annuat Allocation-Resurfacing City Streets, Fund 30300, contingent upon the Auditor and Comptroller first certifying
that the funds are or will be on deposit with the City Treasurer, and; -

Authorizing the execution of Contract.Change Order #1 with Superior Ready Mix, dba SRM Contracting and Paving to award
Additive Alternates #1 and # 2 and increasing the total contract amount by $1,868,995 ro $5,779,535.

(] bEED(S)

FUND 30300
| pePT. 30244 Change Order Amount; $1,868,993
ORGANIZATION 107 Project 'Mgt. Costs: 5,321
Inspection Costs: $ 18,689
DBJECT ACCOUNT 4279
Total Cost Increase $ 1,897,005
JOB ORDER
C.L.P. NUMBER 59.001.0
AMOUNT $1.897.005 |
10. ROUTING AND APPROVALS
ROUYE | APPROVING - DATE ROUTE APPROVING . DATE
Y AUTHOR‘E"" ! APPROVAL SIGHATURE SIGNED 1#) AUTHORITY. ) - APPROVAL SIGNATURE SIGNED
1 G5 DEFT/{//A’ NN S > ‘f,’ﬁ < h 'O"‘; 8 [DEPUTY CHIEF []L m &-g-00
TS 4 T
?  |EaS 5.—...-1"-'*;&/%&'/ 9/—(‘.00 f&‘)f/»/«iﬂjﬂé ; /3'/’ ?
3 |eoce - ;3)3\' s O 10 KITY ATTORNEY Wm A /iZ/fQ».«
- Lo~ 2 : e
¢ |LsisoNOFRIZE ’&A{’;‘V A bris. oerr = | . ig%\____’ T 72 5
— :
s |rm L o l;/m / 0F bocker coorn: 4 COUNCIL LIAISON
/ M [ b . . =y
s |aupiTor NN LI v ngg%‘élr;_r [ spos CONSENT O] anoemion :
! ‘ Nf‘?j [0 rererTQ: COUNCIL DATE: ] Zz L{t[
7

11A. STAFF RECOMMENDATIONS:

Approve the Actions,

12. SPECIAL CONDITIONS

COUNCIL DISTRICT{S}:

COMMUNITY AREA(SY:

ENVIRONMENTAL IMPACT:

HOUSING IMPACT:

CITY CLERK:

OTHER ISSUES:

1-8
CITY -WIDE.

THIS ACTIVITY 1S EXEMPT UNDER CLASS 1, SECTION 15301 —3C — PURSUANT TO THE
CEQA GUIDELINES (INCLUDES EXISTING HIGHWAYS AND STREETS) RESURFACING OR

PAVING EXISTING THOROUGHFARES.

NONE WITH THIS ACTION.
NONE.

PLEASE SEND A COPY OF THE AUTHORIZING RESOLUTIONS TO MARY WOLFORD, MS 44,

|
|

CM-1472

MSWORD2002 (REV. 2007-05-02)



Asphalt Overlay Group II FY 07, additional funding for Contract Change Order # 1

nGN348 ¢ "REQUEST FOR COUNCIL ACTION " (FoR AUDITOR'S USE ONLY)
RO CITY QF SAN DIEGO 2700%/ 2~
TO: 2. FROM (ORIGINATING DEPARTMENT): 3. DATE:
CITY ATTORNEY General Services Department May 2, 2007
4. SUBJECT: -

5. PRIMARY CONTACT (NAME, PHONE, & MAIL STA)

Mary Wolford x77515, MS 44

6. SECONDARY CONTACT (NAME, PHONE, & MAIL STA.)

Mo}yma'mad Samma]yx77340 MS 44
/w

I SO

7. CHECK BOX IF REPORT TO COUNCIL 1S ATTACHED

O

: 8.COMPLETE FOR ACCOUNTING PURPOSES

FUnD 30300 9. ADDITIONAL INFORMATION / ESTIMA TED COST:
DEPT. 30244 Change Order Amount: $1,868,995
ORGANIZATION 107 Project Mgt. Costs: £ 9321
Inspection Costs: $ 18689
OBJECT ACCOUNT © 4275
Total Cost Increase $ 1,897,005
JOB ORDER
C.I.P. NUMBER 59.001.0
AMOUNT $ 1.867.005
10. ROUTING AND APPROVALS

ROUTE | APPROVING -~ . DATE ROUTE APPROVING DATE

{# AUTHORITY APPROVAL SIGHATYURE SIGNED # AUTHORITY APPROVAL SIGNATURE SIGNED

1 |GspepPt /[,4’ _ M <1 ‘ 0~ 8 [DEPUTY CHIEF '

2 |ess otumtth, cDiasloy s //(/0"7 s poo

3 |Eoce ‘ d 16 [CITY ATTORNEY

4 |LLASON OFFICE 1l ORIG. DEPT

s |FM - | DOCKET cOORD: COUNCIL LIAISON

6 |aupmor / COUNCIL

prognct [J spoe [J coONSENT O apopTioN
7 1 rererTO: COUNCIL DATE:

11. PREPARATION OF:

[] RESOLUTION(S)

[J ORDINANCE(S)

] AGREEMENT(S)

[J DEEDIS)

2.  Authorizing the execution of Contract Change Order #1 with Superior Ready Mix, dba SRM Contracting and Paving to award
Additive Alternates #1 and # 2 and increasing the total contract amount by $1,868,995 to $5,779,535.

1. Authorizing the Auditor and Comptroller to expend an additional $1,897,005 for Contract Change Order # 1 and related costs from
CIP 59-001.0, Annual Allocation-Resurfacing City Streets, Fund 30300, contingent upon the Auditor and Comptroller first certifying
that the funds are or will be on deposit with the City Treasurer, and;

Approve the Actions.

11A. STAFF RECOMMENDATIONS:

12. SPECIAL CONDITIONS

COUNCIL DISTRICT(S):

1-8

COMMUNITY AREA(S):
ENVIRONMENTAL IMPACT:

CITY -WIDE.
THIS ACTIVITY IS EXEMPT UNDER CLASS 1, SECTION 15301 — 3C - PURSUANT TO THE

CEQA GUIDELINES (INCLUDES EXISTING HIGHWAYS AND STREETS) RESURFACING OR
PAVING EXISTING THOROUGHFARES. '

HOUSING IMPACT: NONE WITH THIS ACTION.

OTHER ISSUES: NONE.

CITY CLERK: PLEASE SEND A COPY OF THE AUTHORIZING RESOLUTIONS TO MARY WOLFORD, MS 44.
CM-1472

MSWORD2002 {REV. 2007-05-02)




CITY OF SAN DIEGO

" REQUEST FOR COUNCIL ACTION

1. CERTIFICATE NUMBER

(FOR AUDITOR’S USE ONLY)

TO:

CITY ATTORNEY

2. FROM (ORIGINATING DEPARTMENT):

General Services Department

3. DATE:
May 2, 2007

4. SUBJECT:

Asphalt Overlay Group II FY 07, additional funding for Contract Change Order # 1

5. PRIMARY CONTACT {NAME, PHONE, & MAIL 5TA.)
Mary Wolford x77515, MS 44

6. SECONDARY CONTACT (NAME, PHONE, & MaIL STA.)
Mohammad Sammak,x77340, MS 44

7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED

O

8.COMPLETE FOR ACCOUNTING PURPOSES

9. ADIHTIONAL INFORMATION / ESTIMATED COST:

FUND 30300

DEPT. 30244 Change Crder Amount: $1.868,993
ORGANIZATION 107 Project Mgt. Costs: £ 9,321
p—————— e Inspection Costs: $ 18689
rp— Total Cost Increase $ 1,897,005
C.L.P. NUMBER 59.001.0

AMOUNT $1.897.005

10. ROUTING AND APPROVALS

2. Authorizing the execution of Contract Change Order #1 with Superior Ready Mix, dba SRM Contracting and Paving to award
Additive Alternates #1 and # 2 and increasing the total contract amount by $1,868.995 to $5,779,535.

ROUTE | APPROVING - DATE ROUTE APPROVING DATE
) AUTHORIT\: APPROVAL SIGFATURE ?lG.NED {#) AUTHORITY APPROVAL SIGNATURE SIGNED
2, ' . . -

1 |es DEPT,f%Jr'\/\"f"‘-/ g/& < J'l‘f) 3 £ DEPUTY CHIEF
z  |EAS // L s OO

"/ : Y — /
3 . |eoce //)ﬂ, Py e j_'//;?é? 10 [CITY ATTORNEY

= A 77
4 LIAISON OFFICE - 3] ORIG. DEPT
s |em DGCKET COORD: COUNCIL LIAISON
s |auDmor / COUNGIL

PRSI [ spoe [0 consent O acopmion

’ (] REFERTO: -~ COUNCIL DATE:
11. PREPARATION OF: [J RESOLUTION(S) [ ORDINANCE(S) [0 AGREEMENT(S)} (O DEED(S}

1. Authorizing the Auditor and Comptroller to expend an additional $1,897,005 for Contract Change Order # 1 and related costs from
CIP 59-001.0, Annual Allocation-Resurfacing City Streets, Fund 30300, contingent upon the Auditor and Comptroller first certifying
that the funds are or will be on deposit with the City Treasurer, and;

11A. STAFF RECOMMENDATIONS:

Approve the Actions.

12. SPECIAL CONDITIONS

COUNCIL DISTRICT(S): 1-8

COMMUNITY AREA(S): CITY -WIDE.

ENVIRONMENTAL IMPACT:

HOUSING IMPACT:

PAVING EXISTING THOROUGHFARES.

OTHER ISSUES:
CITY CLERK:

NONE.

NONE WITH THIS ACTION.

THIS ACTIVITY IS EXEMPT UNDER CLASS 1, SECTION 15301 - 3C — PURSUANT TO THE
CEQA GUIDELINES (INCLUDES EXISTING HIGHWAYS AND STREETS) RESURFACING OR

PLEASE SEND A COPY OF THE AUTHORIZING RESOLUTIONS TO MARY WOLFORD, MS 44.

CM-1472

MSWORD2002 (REV. 2007-05-02)




CITY OF SAN DIEGC

00033V ° REQUEST FOR COUNCIL ACTION

1. CERTIFICATE KUMBER
(FOR AUDITOR'S USE ONLY)

T

CITY ATTORNEY

2. FROM {ORIGINATING DEPARTMENT);

General Services Department

3. DATE:

May 2, 2007

4, SUBJECT:

Asphalt Overlay Group Il FY 07, additional funding for Contract Change Order # 1

5. PRIMARY CONTAGT [NAME, PHONE, & MAIL STA)
‘Mary Wolford x77513, MS 44

6. SECONDARY CONTACT (NAME, PHONE, & MAIL STA.)
Moharmmad Sammak,x77540, MS 44

7. CHECK BCX IF REPORT TO CQUNCIL IS ATTACHED

O

8.COMPLETE FOR ACCOUNTING PURPOSES

FUND 303 00 9. ADDITIONAL lNFDRMA.T]ON /ESTIMATED COST;
DEPT, 30244 Change Order Amount: $1.868,995
ORGANIZATION 107 Project .Mgt. Costs: S 9321
Inspection Costs: S 18,689
OBJECT ACCOLNT 4279
‘Total] Cost Increase $ 1,897,005
JOB ORDER
C.I.P. NUMBER 59.001.0
AMOUNT $ 1.897.005
10. ROUTING AND APPROVALS

ROUTE | APPROVING - DATE ROUTE |  APPROVING DATE

i#} AUTHORITY 4 APPROVAL SIGHATURE SIGNED (# AUTHORITY . APPROVAL SIGNATURE SIGNED

P ;
1 |es DEPT/)V,J,"“\/\’"-—’ \2/& S .h {O“j 8 DEPUTY CHIEF
» |ess ~ s oo
7 =
3 | einsod W ~=>/ -{A 7 10 [CITY ATTORNEY
——— T

a i1 |ORIG. DEPT

5 |Fm DOCKET GOORD: COUNCIL LIAISON

& |AUDITOR / COUNCIL

proUNCIL O spos [ consent [0 apboeTioN
7 ] REFERTO: COUNCIL DATE:

(3%

11. PREPARATION OF:

[] RESOLUTION(S)

] ORDINANCE(S)

] AGREEMENT(S)

] DEED(S)

1. Authorizing the Auditor and Comptroller to expend an additional $1,897,005 for Contract Change Order # 1 and related costs from
CIP 59-001.0, Annual Allocation-Resurfacing City Streets, Fund 30300, contingent upon the Auditor and Comptroller first certifying
that the funds are or will be on deposit with the City Treasurer, and;

Authorizing the execution of Contract Change Order #1 with Superior Ready Mix, dba SRM Contracting and Paving to award
Additive Alternates #1 and # 2 and increasing the total contract amount by 31,868,995 to $5,779,535.

11A. STAFF RECOMMENDATIONS:

Approve the Actions.

12. SPECIAL CONDITIONS

COUNCIL DISTRICT(S):
COMMUNITY AREA(S):

ENVIRONMENTAL IMPACT:

HOUSING IMPACT:

CITY CLERK:

OTHER [SSUES:

1-8

CITY -WIDE.

THIS ACTIVITY IS EXEMPT UNDER CLASS 1, SECTION 15301 —3C — PURSUANT TO THE
CEQA GUIDELINES (INCLUDES EXISTING HIGHWAYS AND STREETS) RESURFACING OR
PAVING EXISTING THOROUGHFARES. :

NONE WITH THIS ACTION.

NONE.

PLEASE SEND A COPY OF THE AUTHORIZING RESOLUTIONS TO MARY WOLFORD, MS 44,

CM-1472

" MSWORD2002 (REV. 2007-05-02)




000351

REQUEST FOR COUNCIL ACTION
CITY OF SAN DIEGO

i CERTIFICATE NUMBER
(FOR AUDITOR'S USE ONLY)

TO:

CITY ATTORNEY

2. FROM {ORIGINATING DEPARTMENT):

General Services Department

3. DATE:
May 2, 2007

4, SUBJECT:

Asphalt Overlay Group Il FY 07, additional funding for Contract

Change Order # 1

1.

28]

5. PRIMARY CONTACT (NAME, PHONE, & MAIL STA) & SECONDARY CONTACT (NAME, PHONE, & MAIL STA)  |7. CHECK BOX IF REFORT T0 COUNCIL 1§ ATTAGHED
Mary Wolford x77515, MS 44 Mohammad Sammak,x77540, MS 44 J
8.COMPLETE FOR ACCOUNTING PURPOSES
FUND 30300 | 9. ADDITIONAL INFORMATION / ESTIMATED COST:
DEPT. 30244 Change Order Amouny: $1,868,995
ORGANIZATION 107 Project Mgt. Costs: $ 9,321
Inspection Costs: $ 18.68%
OBJECT ACCOUNT 4279
Total Cost Increase $ 1,897,003
JOB ORDER
C.IL.P. NUMBER 32.001.0
AMOUNT $ 1.897.0053
10. ROUTING AND APPROVALS

ROUTE | APPROVING - DATE ROUTE APPROVING DATE

) AUTHORﬂx / APPRQVAL SIGRATURE SIGNED # AUTHORITY APPROVAL SIGNATURE SIGNED

1 igs DEFT/%JT N \-.,___/’\2/&" < !‘1 ( (S §  [DEPUTY CHIEF '

2 {EAS / s koo

3 |eoce ) 10 KCITY ATTORNEY

4 [LIMISON OFFICE Ia) Fa) 11 |ORIG. DEPT

‘/’
5 |FM @‘\ # o~ A— ‘;/]0 / O?— DOCKET COORD: COUNCIL LIAISON
S O |V,
AUDITOR COUNCIL

6 paoomen O spos [ cownsent O apopmion

! ] RererTO: COUNCIL DATE:

1%, PREPARATION OF: [ RESOLUTION(S} [[] ORDINANCE(S} [J AGREEMENT{S) [ DEEDI{S)

Authorizing the Auditor and Comptroller to expend an additional $1,897,005 for Contract Change Order # 1 and related costs from
CIP 59-001.0, Annual Allocation-Resurfacing City Streets, Fund 30300, contingent upon the Auditor and Comptroller first certifving
that the funds are or will be on deposit with the City Treasurer, and,

Authorizing the execution of Contract Change Order #1 with Superior Ready Mix, dba SRM Contracting and Paving 10 award
Additive Altermates #1 and # 2 and increasing the total contract amount by $1,868,995 10 $5,779.535.

11A. STAFF RECOMMENDATIONS:

Approve the Actions,

12, $PECIAL CONDITIONS
COUNCIL DISTRICT(S):

1-8

COMMUNITY AREA(S):

ENVIRONMENTAL IMPACT:

HOUSING IMPACT:

CITY -WIDE,
THIS ACTIVITY IS EXEMPT UNDER CLASS |, SECTION 15301 - 3C — PURSUANT TO THE

CEQA GUIDELINES (INCLUDES EXISTING HIGHWAYS AND STREETS) RESURFACING OR
PAVING EXISTING THOROUGHFARES.

OTHER ISSUES:
CITY CLERK:

NONE.

NONE WITH THIS ACTION.

PLEASE SEND A COPY OF THE AUTHORIZING RESOLUTIONS TO MARY WOLFORD, MS 44.

CM-1472

MSWORD2002 (REV. 2007-05-02)
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Continuation — Box 11

3. Authorizing the Auditor and Comptroller, upon advice from the administering department. to transfer any excess
funds to the appropriate reserve.
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EXECUTIVE SUMMARY SHEET
CITY OF SAN DIEGO

‘DATE ISSUED: : REPORT NO:
ATTENTION:

ORIGINATING DEPARTMENT: General Services, Street Division

SUBJECT: Asphalt Overlay Group I1, FY 07, Change Order # 1
COUNCIL DISTRICT(S): 1-8

CONTACT/PHONE NUMBER: Mary Wolford 619-527-7515;
Mohammad Sammak 619-327-7540

REQUESTED ACTION: Appropriate and authorize additional funding required and approve
Contract Change Order #1

STAFF RECOMMENDATION: Approve the requested actions.

EXECUTIVE SUMMARY: On February 20, 2007, City Council resolution R-302357
authorized the advertising and award of "Asphalt Overlay Group II, FY07". § 3,910,540 was
-authorized for the construction contract, $117,316 for Construction Contingency, $156,422 for

project management costs, and $195,527 for Construction Inspection costs. for a total project
r\r\(ﬂ r\fq A 7270 Qn‘\ Tha nnvﬂtvnnt as ﬂ\!rnrt‘]ad to S\dpavlnr Randwv MMiv Alhn SRA M antrants -\S:

T ) S 4L wuinibiaw FUJ O YY O U uil 1\\,‘uuy I¥ila. VA w2ixdvi \_aUll.LluLzll

and Paving Inc, in the amount of $3,910,540.

The original advertisement included two "additive alternates” to award § 525,495 of additional
cold milling and asphalt overlay, and $ 1,343,500 of asphalt inlay. Council originally approved

- the additive alternates on February 20, 2007. At that time, funding was not available. Since the
base contract has already been awarded. these additive alternates must now be added by contract
change order. '

1.3 miles of overlay will be provided by this change order. Additional cold milling is required
on some streets whose condition has deteriorated further and requires more extensive prep work
prior to overlay. Asphalt Inlay i1s a method of providing permanent repair for isolated areas of a
street with significant cracking, when overlay of the entire street i1s not warranted.
Approximately 504,000 square feet of these areas’ will be repaired in various communities city
wide. A list of thesé areas is attached. Also attached is a-table summarlzmg overall street resurfacmg
program activity for FY2007. '

Funding is now available to award the additive alternates whnch will be added to the contract by
Contract Changé Order # 1, increasing the total contract amount to $ 5.779.533. An additional
$9.321for Project Management and $18,689 for Inspection will be needed to accommodate the
work added by this change order, for a total project cost increase of $1,897.003; and a new total
project cost of $6,276,810.

FISCAL CONSIDERATIONS: Funding in the amount of $1,897.003 is available in CIP 59-
001.0, Annual Allocation-Resurfacing City Streets, Fund 30300.
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PREVIOUS COUNCIL and/or COMMITTEE ACTION: Resolution 302357, adopted on
" February 20, 2007 authorized the advertising and award of this contract.

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: These spot repairs
are not expected to significantly impact traffic. If any temporarv lane closures are required. the
contractor will notify the residents by posting signs in advance.

KEY STAKEHOULDERS AND PROJECTED IMPACTS: Citizens will be notified by the
contractor prior to the start of paving operations on their street. The prime contractor who will
receive the additional funds from this change order is Superior Ready Mix, dba SRM
Contracting and Paving, and the sub-contractor for these items of work is Pavement Recycling

Systems, Inc.

¢f~b/v~/kgﬁzz__: D

Mario X. Sierra, Difector R.F. Haas. Deputy Chief of Public Works
General Services Department



The City of San Diego

0 0 0 3 55 ' CERTIFICATE OF CITY AUDITOR AND COMPTROLLER
CERTIFICATE OF UNALLOTTED BALANCE . AC 2700812
ORIGINATING DEFT. NO.: 534

| HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing resolution is
available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted.

Amount: $28,010.00 Fund: 590010/30300

Purpose: _ To authorize the appropriation and expenditure of funds to complete City Wide Asphalt Overiay Group 2

(g V]

Vil
I 3
Date: June 7, 2007 By: Ca&%

ACCOUNTING DATA

ACCTG, , OPERATION : :
LINE lCYPY| FUND DEPT ORG. ACCOUNT JOB ORDER ACCOUNT | BENF/ EQUIP [ FACILITY AMOUNT
2 0 30244 30244 107 4279 5390010 30300 $28,010.00
TOTAL AMOUNT $28,010.00

FUNDOVERRIDE [ ]

CERTIFICATION OF UNENCUMBERED BALANCE

| HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by the hereto
attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City of San Diego; and | do hereby
further certify, in conformity with the requirements of the Charter of the City of San Diego, that sufficient moneys have been appropriated
for the purpose of said contract, that sufficient moneys to meet the obligations of said contract are actually in the Treasury, or are
anticipated to come into the Treasury, to the credit of the appropriation from which the same are to be drawn, and that the said money
now actually in the Treasury, together with the maneys anticipated to come into the Treasury, to-the credit of said appropriation, are
otherwise unencumbered.

Not to Exceed: $1,868,995.00

Vendor: SRM Contracting

Purpose: To authorize the expenditure of funds for the purpose of executing the first contract change order for City Wide Asphalt
Overlay Group 2.

LN

, A— 1N
Date: June 7, 2007 By: (.MMMX}X 2
N

[
ACCOUNTING DATA
ACCTG. OPERATION
une  leyev]  Funp DEPT ORG. ACCOUNT JOB ORDER ACCOUNT | BENF/ EQUIP | FACILITY AMOUNT
1 0 30244 30244 107 4279 590010 30300 1,868,995.00
TOTAL $1,868,995.00
AC-361 (REV 2-62) FUND OVERRIDE  [_]

AC 2700812
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(R-2007-1223)

RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE

A RESOLUTION OF THE CITY COUNCIL AUTHORIZING
CHANGE ORDER NO. 1 WITH SRM CONTRACTING &
PAVING AND AUTHORIZING THE EXPENDITURE OF
$1,897,005 IN CONNECTION WITH THE PROJECT FOR
ASPHALT OVERLAY, GROUP II, FISCAL YEAR 2007.

BE IT RESOLVED, by the Council of the City of San Diego, as follows:
1. That Change Order No. 1, dated May 7, 2007, on file in the office of the City Clerk as

Document No. RR- , issued in connection with the contract between Supertor

Ready M‘ix, dba SRM Contracting & Paving for street repairs, said contract having been filed in
the office ofthe_City Clerk as Document No. RR-302357, is approved, together with the changes
set forth therein, amounting to a net increase in the contract price of $1,868,995.

2. That the expenditure of an amount not to exceed $1,897,005 from Fund No. 30300,
CIP 59-001.0, Annual Allocation-Resurfacing City Streets, is authorized, solely and exclusively
to provide funds for the above Change Order No. 1 and related costs.

3. That the City Auditor and Comptroller is authornized to transfer excess budgeted funds,
if any, to appropriate reserves on advice from the administering department.

4. That the above activity is exempt from the California Environme;ntal Quality Act

pursuant to CEQA Guideline section 15301(c) as the repair or maintenance of existing highways

and streets.

APPROVED: MICHAEL J. AGUIRRE, City Attorney

2L

: Thomas C. Zeier(y )
Deputy City Atto

By

-PAGE 1 OF 2-
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(R-2007-1223)

TCZ:mb

06/12/07
Aund.Cert:2700812
Or.Dept:Gen.Sve.
R-2007-1223

I hereby certify that the foregoing resolution was passed by the Council of the City of San Diego,

at its meeting of

ELIZABETH S. MALAND, City Clerk

By
Deputy City Clerk
Approved
(date) JERRY SANDERS, Mayor
Vetoed:
{date) : JERRY SANDERS, Mayor

-PAGE 2 OF 2-



Asphalt Overlay Group Il FY 07, Change Order #1

Additive Alternates 1 (overlay) & 2 (inlay)

- §S£000

Council District || Dverlay Miles | Overlay Funding | Inlay # of Locations Inlay Sq Ft Inlay Funding Total Funding
1 0.0 $6 8 129,907 $342,248 | $342,248
2 0.1 343,224 19 58,733 $162,888 $208,112-
3 0.0 30 : 1 22,336 $71.167 371167
4 0.0- 30 15 151,103 3395663 $395,663
5 0.7 ' $285,760 0 a 50 $285,760
6 0.0 $0 7 8 80,192 $216,966 $216,966
7 ) 0.4 $164,492 19 62,100 $171,373 $335,865
8 04 $43,224 0 0 $0 $43,224
Total 1.3 $536,700 ' 69 504,371 $1,360,305 $1,897,005

5/14/2007
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| CITY OF SAN DIEGO

GENERAL SERVICES/STREET DIVISION
"CHANGE ORDER #1 ADDITIVE ALTERNATE #1, OVERLAY”

Street Nunie From To Length  CD B

W HAWTHORN ST PA&:#FIC HY NORTH HARBOR DR 474 Z  1288-42
ACTIVITY RD CAM RUIZ CLAYTON DR 1285 5 1208-D6
ACTIVITY RD CLAYTON DR ) PADGETT ST 1299 5 1209-D6
ACTIVITY RD PADGETT ST BLACK MTN RD 1086 5 1208-E6
BELL BLUFF AV ECHQ DELL RD WINDING CREEK DR 1589 7 1250-0

BELL BLUFF AV BEGIN ECHO BELLRD 595 7 1250-D3
27TH (SB) ST DONAX AV ELM AV 452 8 1330-C7

GRAND TOTAL MILES: 1.3

Meouday, May 14, 2007 Sorred By CD ) Puge lof'l
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CITY OF SAN DIEGO
GENERAL SERVICES/STREET DIVISION

"CHANGE ORDER #1 ADDITIVE ALTERNATE #2, INLAY"

Streer Nume From To ch T8
CARMEL MTN RD PASEQ CARDIEL FREEPORTRD 1 1189-F4
CARMEL MTN RD RANCHO PENASQUITOS BL PASEO CARDIEL 1 1189-F4
CARMEL MTN RD STONEY CREEK RD VIA RIMINI 1 1189-G33
CARMEL MTN RD FREEFORT RD STONEY CREEK RD i 1189-G4
CARMEL MTN RD CAMTA DELUZ GERANA ST 1 1189-H2
CARMEL MTN RD GERANA ST PENASQUITOS DR 1 1189-H2
CARMEL MTN RD VIA RIMINI VIA SAN MARGO 1 1189-H3
CARMEL MTN RD’ VIA SAN MARCO CAMTA DELLZ i 1189-H3
NORTH HARBOR DR w HAWTHC')RN ST W LAUREL S_T 2 1288-41
NORTH HARBOR DR W ASH ST W GRAPE ST 2 1288-J2
NCRTH HARBOR DR W GRAPE ST W HAWTHORN ST 2 1288-42
BROADWAY (E BOUND) 01ST AV 02ND AV 2 1288.A3
BROADWAY (E BOUND) 02ZND AV G3RD AV 2 1283-A3
BROADWAY (E BOUND) G3RD AV 04TH AV 2 1289-A3
BROADWAY (E BOUND) 04TH AV . 05TH AV 2z 1289-A3
BROADWAY (E BOUND) 05TH AV 06TH AV 2 1288-A3
W BROADWAY (E BOUND) 01ST AV FRONT ST 2 1289-A3
W BROADWAY (E BOUND}) FRONT ST UNION ST 2 1289-A3
W BROADWAY (E BOUND)  STATE ST "COLUMBIA ST 2 1289-A3
W BROADWAY (E BOUND) UNION ST STATE 5T 2 1289-43
BROADWAY (E BOUND) 06TH AV 07TH AV 2 1289-B3
BROADWAY {E BOUND} 07 TH AV . 08TH AV 2 1285-B3
BROADWAY (E BOUND} 08TH AV 08TH AV 2 1289-B3
BROADWAY (E BOUND) 09TH AV 10TH AV 2 1289-B3
BROADWAY (E BOUND]) 10TH AV T1TH AV 2 1285.83
BROADWAY (E BOUND) T1TH AV PARK BL 2 1289-83
BROADWAY (E BOUND) PARK BL 13TH ST 2 1289.B3
FLORIDA DR 200 PL/I26TH ST RD PERSHING DR 3 1289-C1

Mosday, May 14, 2007

Sorted By CD

Page L of'5
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Street Name From Tu ch TE
36TH 8T ISLAND AV MARKET ST 4 1289-G3
36TH ST JsT ISLAND AV 4 1288-G4
36TH ST JST K ST 4 1285-G4
38TH ST K ST LsT 4 1289-G4
PARADISE VALLEY RD S WOODMAN ST ZEST 8T 4 1290-F8
PARADISE VALLEY RD DEEP DELL RD S MEADOWBROOK DR 4 1290-G5
PARADISE VALLEY RD BRIARWOOD RD PARKWOOD DR 4 1290-G6
PARADISE VALLEY RD ZEST ST BRIARWOOD RD p 1290-G8&
SAN VICENTE ST BONSALL ST GLENCOE DR 4 1290-H3
SAN VICENTE ST ENCINITAS AV CARDIFF 8T 4 1290-H3
SAN VICENTE ST GLENCOE &R JACUMBA ST 4.1 1290-H3
SAN VICENTE ST JACUMBA ST NORM ST 4 1290-H3
SAN VICENTE ST NCORM ST SAWTELLE AV & 1290-H3
SAN VICENTE ST SAWTELLE AV SUNNYSIDE AV 4 1290-H3
SAN VICENTE ST SUNNYSIDE AV ENCINITAS AV 4 1290-H3
PARADISE VALLEY RD PARKWOOD DR DEEP DELL RD 4 1290-H5
CLAIREMONT MESA BL CLAIREMONT DR DUBOQIS DR & 1248-E1
CLAIREMONT MESA BL LAKEHURST AV CLAIREMONT DR <] 124 8-E1
CLAIREMONT MESA BL ROLFE RD LAKEHURST AV 5 1248-E1
CLAIREMONT MESA BL CLAIREMONT DR ONONDAGA AY 5 1248-E2
CLAIREMONT MESA BL ONONDAGA A\./ ROLFE RD 6 1248-E2
CLAIREMONT MESA BL DUBOIS DR GENESEE AV g 1248-F1
COLLEGE AV COLLEGE PL MONTEZUMA RD 7 1270-C2
COLLEGE AV COLLEGE PL MONTEZUMA RD 7 1270-C2
COLLEGE AV CRESITA DR COLLEGE PL 7 1270-C2
COLLEGE AV CRESITA DR PONTIAC ST 7 1270-G2
COLLEGE AV MESITA DR CRESITA DR 7 1270-C2
COLLEGE AV PONTIAC ST CRESITA DR 7 1270-C2
COLLEGE AV ACORN ST PECK PL 7 1270-C3
COLLEGE AV ADAMS AV AROSA ST 7 1270-C3
COLLEGE AV AROSA ST MESITA DR 7 1270-C3
COLLEGE AV COLLEGE WY EL CAJON BL 7 1270-C3
H WY Il Rk

e BNt el ally
LsLLL Il ALY

CADIA MDD
PRt T

Merdday, Mey 14, 2007

Sorted By CD

Prge 2 af 3
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StreetNume From To cD Th
COLLEGE AV PECK PL COLLEGE WY 7 1270-C3
. COLLEGE AV SORIA CR ADANMS AV 7 1270-C3
COLLEGE AV ADELAIDE AV ESTELLE ST T 1270-C4
COLLEGE AV ESTELLE ST ACORN ST .7 1270-Ca
COLLEGE AV ESTELLE ST ESTELLE ST 7 1270-C4a
COLLECE AV MALCOLM OR CVIEW PL 7 1270-Ce
COLLEGE AV . UNIVERSITY AV MALCOLM DR 7 1270-C4
COLLEGE AV VIEW PL ADELAIDE AV 7 1270-C4
Number of Locarions: (9
Meudar, Mrr_p- 14,2007 Sorted By CD Puge 3 of 3
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- FY 07 STREET RESURFACING PROGRAM SUMMARY

District FY 07 $55 FY 07 Miles Am;)g -
1 § 2,053,261.68 14.5 67
2 § 2,140,130.15 18.5 60
3 § 2,626,166.99 15.7 55
4 § 2.,810,123.04 15.7 57
5 § 2,075,663.15 15.6 65
6 $ 1,983,709.82 - 13.8 61
7 $ 2,746,106.25 15.9 62
8 § 2,556,587.15 15.2 56
$18,091,748 124.8

This table summarizes the City’s FY 07 pavement resurfacing program. The program is
based on several factors such as the Overall Condition Index (OCI), the Average Daily
Traffic (ADT) or traffic volume, total number of miles, historical data, etc. The goal for
this program is to create a uniform street condition throughout the entire city emphasizing
on Public health, safety and welfare.



NON369  CITY OF SAN DIEGO - ENGINEERING & CAPITAL PROJECTS

COUNCIL APPROVAL REQUIRED

Change Order No.: 1 Job Order: 590055
Project: Asphalt Overlay Group ll, FY 07 Sheet: 1013
Contractor: SRM Contracting & Paving Date; 5/7/2007
Description:

Payment to the contractor for items listed in this change order shall provide full compensation for all equipment, materials, tabor, field and home office overhead, indirect and
consegquential costs, mark-ups, and profit necessary to complete the work, By executing this contract change order, the contractor agrees to proceed with this work as a change
order per section 3-2.1 of the Standard Specifications for Public Works Construction (2000 Ediion) and waives any rights to additional compensation arising out of work listed in
this change order, including without limitation, any claims relating to any cumulative effect of change orders, delays, productivity, impact or interruption.

Resolution No: R-302357
Fund: 30300
P.0O. No: 5095054
Contract Doc.: K073614-C

CONTRACT INFORMATION

Amount Authorized $4.376,805.00

Original Contract Amount $3,810,540.00
Contract Amount Authorized Through Phase N/A
Prior Change Orders $0.00
C.LP. No.: 58-001.0 Amount This Change Order $1,868,995.00
Aud. Cert. No.: 2700727 " Total Contract $5,779,535.00

Ref. Dwg. No.: Nfa

The cost of the Change Order (X) is ( ) is not avaiiable from the contingency funds authorized for the contract. $0.00 additonal funds are requested.
_ The change order will { ) not change (X) increase ( ) decrease the amount of the contract based on: .

¢) an zgreed lump sum of
{X) unit prices agreed upon totafing

¢y Cost plus as provided in section 3-3 of the'Standard Specification for an amount not to exceed s

H $1.888,995.00

COriginal/Previous Contract duration: 60 work days, Requested by this change order 20 work days, NEW CONTRACT DURATION 80 work days.

ORIGINAL CONTRACT COMPLETION DATE:

6/472007 NEW CONTRACT COMPLETION DATE: B/26/2007

Prepared By:

4 é/‘ ‘fﬂ’ 1 Appr. As to form

Approved by Councit Resolution:

< Zerehpo

- Accepted By: \ l

Date M. Wright-Travis, Deputy City Attomey Date

Ry

Agreed By:

(/t/d 7 Auditors Cert. No.

No. Date

Recommended By: ﬁa”j [AJ

¢/5, '

r 207 Return To: Engineering & Capital Projects, MS 18

Hans Torabi -~ Constructio Engmeer Date Copy To: (X} AUDITOR w/enclosure

_9” 3 I ’Q ) CONTRACTOR w/o enclosure

() W.0. FILE w/enclosure
{X) PROJECT MANAGER w/enclosure
(@] Stacy Roberts, Auditors, MS T7A
() Water (Rosean Miguel), MS 906
) Water & Sewer Design
() D. Zoumaras, MS 908A

CITY CLERK

Mayot/Designee Date
Funds Cert. By: ; ; é/? /{57
Auditor TDate’

AC27008 12
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Project Nante: Asphalt Overlay Group II, FY 07 Page2 of2
Contractor: SRM Contracting & Paving

Contract-Change Order No. 1

Description:
INCREASE DECREASE

Additive Alternate “1” ;

Item No. |: Add: Alternate Bid Item No. 33, 5,000 tons of “RAC Overlay” at the
contract unit price of $77.10 perton as agreed UPON .. ....coviiiiiiii it $385,500.00

Item No. 2: Add: Alternate Bid Item No, 34, 750 tons of “Remove and Replace
Asphalt (Mill & Pave) at the contract unit price of $156.90 per ton as agreed .
UPOTL eevrreeinierinn , _ $117,675.00

ltem No. 3: Add: Alternate Bid Item No 35, 12,000 linear feet of “Cold Milling AC”
at the contract unit price of $1.86 per LF as agreedupon.......................coo $£22.320.00

Additive Alternate 27 ;

Item No. 4: Add: Alternate Bid Item No. 36, 10,000 tons of “Asphalt Inlay RAC” at
the contract unit price $134.35 perton as agreed UPOTL........ooiviriiiii e, $1,343,500.00

Total Amount $1.868.995.00

Net Increase  $1.868.995.00
Net Decrease $0.00

" Total Net Change Order Amount $1,868,995.00

By reason of this contract Change Order, the number of working days shall be increased by 20 working days.


http://Si.868.99S.00
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Project Name: Asphalt Overlay Group II, FY 07 Page 1 of |
Contractor: SRM Contracting & Paving
Contract Change Order No. 1

Justification for Entitlement:

Additive Alternate 1 & 2

Items [-4: Funding has become available for the Additive Alternates 1 & 2 in the original bid. These will be
incorporated into the contract. This will include the asphalt inlay and other associated spot repairs in order to avoid
further deterioration of the streets. The City reserves the right to amend the contract to add any of the Alternates at the
quoted bid price. The Additive Alternates being added to the project are 1 & 2.

Twenty (20) additional working days are added to the contract to allow for the completion of the work authorized with
this change order. There will not be additional compensation for these days.



